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accordance with the procedures specified in Section XIV of the CD. In the Completion of 
Element of Work Report, a registered Professional Engineer and the Settling Defendant's Project 
Coordinator shall state that the Element of Work covered by the report has been completed in full 
satisfaction of the requirements of the CD. The written report shall include as-built drawings, if 
applicable, that are signed and stamped by a Professional Engineer registered in the State of 
Idaho. The Completion of Element of Work Report shall contain the following statement, signed 
by responsible corporate officials of each Settling Defendant or the Settling Defendants' Project 
Coordinator: 

To the best of my knowledge, after thorough investigation, I certify that the information 
contained in or accompanying this submission is true, accurate and complete. I am aware that 
there are significant penalties for submitting false information, including the possibility of fine 
and imprisonment for knowing violations. 

1.4.17 All as-built drawings shall be signed and stamped by a registered Professional Engineer of the 
State of Idaho. 

1.4.18 Settling Defendants shall coordinate, as appropriate, each Element ofWork with all other 
Elements of Work. 

1.4.19 Settling Defendants shall, prior to any shipment by them of Waste Material resulting from the 
Work to an out-of-state waste management facility, provide written notification to the appropriate 
state environmental official in the receiving facility's state and to EPA of such shipment of Waste 
Material. 

The written notification shall include the following information, where available: (1) the name 
and location of the facility to which the Waste Material is to be shipped; (2) the type and quantity 
of the Waste Material to be shipped; (3) the expected schedule for the shipment of the Waste 
Material; and ( 4) the method of transportation. Settling Defendants shall notify the state in which 
the planned receiving facility is located of major changes in the shipment, such as a decision to 
ship the Waste Material to another facility within the same state or to a facility in another state. 

The identity of the receiving facility and the state will be determined by Settling Defendants. 
Settling Defendants shall provide the information required, above, as soon as practicable before 
the Waste Material is actually shipped. 

1.4.20 Unless otherwise specified in writing by EPA, Settling Defendants shall submit to EPA an 
electronic copy and three (3) paper copies of all Deliverables and other submissions required by 
this SOW. Settling Defendants shall simultaneously submit two (2) copies of all such 
Deliverables and other submissions to the State. 

1.4.21 Any repairs or disruptions to community or private infrastructure, such as roads and utilities, that 
result from the implementation by Settling Defendants of the Work under this SOW shall be 
performed and coordinated with the affected community, private entity, and government agencies 
in a timely manner with minimal disruption to service. 

1.4.22 Actions undertaken by Settling Defendants within the Site shall be coordinated with the Basin 
Property Remediation Program and other response actions in adjacent area~ 'i .f 'At\'f. 
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2.0 DESCRIPTION OF WORK TO BE PERFORMED, PERFORMANCE STANDARDS AND 
OBJECTIVES 

This Section sets forth the Elements and Components of Work to be performed pursuant to the CD and states the 

Objectives and Performance Standards for each. 

2.1 General Standards Applicable to all Elements and Components of Work 

2. l. l Settling Defendants shall demonstrate achievement of the Performance Standards set forth in this 

Section 2. 

2.1.2 Unless otherwise specified within a specific work plan for a given Element of Work, achievement 

of the Performance Standards shall be demonstrated at representative locations and using methods 

that are proposed by Settling Defendants and are subject to the review of EPA and the State and 

the approval of EPA. 

2.1.3 All Work performed and proposals made by Settling Defendants are subject to EPA's written 

approval. 

2.1.4 All Work performed by Settling Defendants shall be performed in accordance with the 

deliverables and schedules set forth under Sections 4 and 5, respectively. 

2.1.5 Unless otherwise specified, Settling Defendants shall dispose of, or arrange and provide for the 

disposal of, Waste Materials generated from their performance of the Work. 

2.1. 6 Unless otherwise specified in the RA Work Plan or RAD Drawings, Waste Material generated in 

the performance of the Work by Settling Defendants that requires disposal shall either be 

disposed of On-Site or Off-Site in accordance with the following requirements: 

2.1.6.1 

2.1.6.2 

If disposed of Off-Site such disposal shall be in compliance with all applicable laws 

and regulations including the Off-Site Disposal Rule (40 C.F.R. 300.440); or 

If disposed of On-Site, such disposal shall occur within a designated disposal area 
that is located within the Basin or otherwise managed On-Site in accordance with 

procedures approved by EPA. Disposal within any designated On-Site disposal areas 

shall be in accordance with material handling and waste acceptance requirements 

specified b EPA in consultation with the Idaho Department of Environmental 

;-------~~u~a~li~ty~~D~E~ for the respective disposal area. 

Unless otherwise approved by EPA, Settling Defendants shall implement, install, and/or use the 

controls specified below during all construction activities. 

2.1.7.1 

2.1.7.2 

If evidence of potential archeological sites is encountered during construction, 
including discovery of any bones, shards, implements, or other archeological 

deposits, then all construction activities within the immediate area of the discovery 

shall stop and immediate notice shall be provided to the EPA Project Coordinator and 

the agencies that have applicable authorities under state or federal law. 

Access to active work areas shall be restricted through the use of appropriate 

measures (e.g., fencing, barricades, etc.). For purposes of this provision, active work 

areas shall mean those On-Site areas in which construction associated with the Work 
is occurring and such construction activities would represent a potential safety hazard 

to the general public if access were not controlled. Active work areas shall also 
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2.1.7.3 

2.1.7.4 

include those On-Site areas where, as a result of the ongoing construction activities, 
exposure to contaminants is temporarily greater than that which existed prior to the 
implementation of the construction activities (e.g., stockpiling of contaminated soils 
or open excavations). 

Controls as outlined in work specific health and safety plans shall be implemented to 
prevent unacceptable contaminant exposures to workers within those On-Site areas 
described in 2.1.7.2 and adjacent communities. 

Removals and other excavations conducted as part of the construction activities shall 
be performed in a manner that allows for proper drainage from the excavated area. 
Except as required to protect barriers that are installed as part of the Work or to 
otherwise correct drainage problems that result from the Work, this provision is not 
intended to create an obligation for Settling Defendants to improve existing drainage 
patterns. Existing drainage conveyances will be protected and preserved and will not 
be impeded by the implementation of the Work pursuant to the CD and the SOW. 

2.1. 7.5 Construction activities associated with the Work shall be performed in a manner that 
minimizes the damage to existing vegetation that is located outside of the followin{[) 
~ where protective barriers or removals are to be performed as part of the 

.7 ~~~!=~entation of the RA Work Plan; or areas that are to be disturbed as part of 
approved access and staging areas. Damage to such existing vegetation shall be 
mitigated as follows: 

2.1.7.6 

2.1.7.7 

2.1.7.5.a 

2.1.7.5.b 

2.1.7.5.c 

Areas that contain grass, forbs, and low shrubs shall be seeded with 
the seed mix specified within the PMPS for the type of habitat 
encountered (riparian or upland). 

In areas where hostile vegetation previously provided access control, 
hostile vegetation tt!l Q}l uiPied ;; ithin the PJ IP~ shall be used to 
mitigate the damage or cover with an appropriate barrier. 

Areas, other than Wallace Yard and Hercules Mill Site, where a 
stand of existing trees in excess of 4 inches in trunk diameter are 
destroyed shall be mitigated by the installation of small tree 
plantings as specified in the PMPS on a density that is consistent 
with the density of the destroyed trees, unless otherwise approved by 
EPA. This requirement shall not apply to individual trees that may 
be destroyed incidentally due to damage in the other areas as 
described in 2.1.7.5.a through b. 

Construction activities shall be conducted in a manner that does not result in the re­
contamination of areas of removal or protective barriers. If any areas become re­
contaminated, such re-contaminated areas shall be addressed by Settling Defendants 
in a manner that is subject to the review of EPA and the State and the approval of 
EPA. 

Construction quality control and quality assurance monitoring shall be conducted in 
accordance with the provisions of the Project Quality Assurance/Quality Control Plan 
and be coordinated with EPA's oversight of the Work; however, oversight by EPA 
shall not in any way relieve the obligation of Settling Defendants to conduct the 
Work in accordance with the provisions of the CD and Work Plans. 
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2.1.7.17.c 

2.1.7.17.d 

and to prevent run-off of contaminated water 
and sediment. 

Any excavated concentrate material that is temporarily stockpiled 
within a portion of the Site that does not have controlled access shall 

be removed within 48 hours of excavation. 

Any concentrates shall be disposed of in accordance with procedures 
specified within the Response Action Work Plan. 

2.1.7.18 Prior to the start of field activities as defined in the Project Construction Schedule 

submitted in accordance with Section 5 Settling Defendants shall: 

2.1.7.18.a 

2.1.7.18.b 

Post signs at locations specified in the Response Action Work Plan 
(Attachment B to this SOW) that identifies a point of contact 
including a telephone number for Settling Defendants' representative 
to respond to questions by the public pertaining to the Work. 

Notify the appropriate representative of incorporated communities 
and counties along the Site of the start of the Work; for 
unincorporated communities, notice shall be provided to county 
commissioners. 

2.2 Wallace Yard Element of Work 

2.2.1 General Description 

The Wallace Yard Element of Work includes the isolation of Mine Waste from certain potential 

exposure pathways through removals and disposal as well as the placement of protective barriers. 

The components of this Element of Work are specified in the Response Action Design Drawings 

(RAD Drawings) (Attachment C to this SOW). A design narrative and supporting details for the 

RAD Drawings are provided in the Response Action Work Plan (RA Work Plan) (Attachment B 

to this SOW). This Element of Work includes the following: 

• 

• 

• 

Removal of contaminated soil from common use areas in Wallace Yard as specified in the 

RAD Drawings and RA Work Plan; 

Disposal of the removed material either On-Site (locations approved by EPA) or Off-Site; 

and ~ 

Placement of vegetatedr::avelt am! A!if'Rilh barriers at specified locations in common use 

areas within Wallace Yard. 

2.2.2 Performance Objectives 

The objectives of the Wallace Yard Element of Work and its components are to: 

• Prevent unacceptable human exposure to Mine Waste and material contaminated with Mine 

Waste, as described below in Section 2.2.3; 

• Minimize migration of Mine Waste and material contaminated with Mine Waste on and off 
of the Wallace Yard; 
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2.2.3 

• Minimize the damage to non-abandoned structures, amenities, and vegetation; 

• Properly dispose of any Waste Materials that may be generated during implementation of this 

• 

• 

Element of Work; a.M:8 -

Minimize the disruptions and construction related impacts to local traffic, drainage patterns, 
roads, utilities, property owners, and communities~ ~ 

.) 

Prevent erosion or destabilization of existing slopes and embankment~ 

Performance Standards 

eA\W:-t\!> 
Ct~t'\~+~~-t\. 

The performance standards for the Wallace Yard Element of Work represent the requirements for 

this Element of Work and its components. The performance standards are organized by each 
component of this Element of Work. 

2.2.3.1 

2.2.3.2 

2.2.3.3 

General Requirements: The following performance standards are applicable to all 
components of this Element of Work: 

2.2.3.1.a Disturbance of existing vegetated areas that are to serve as part of a 
protective barrier (identified in the RAD Drawings) shall require 
extension of the placed protective barrier into the area of disturbance 
as part of the Gravel and Vegetated Barriers Component of Work. 

Removals and Disposal Component ofWork: The performance standards for 
removals are as follows: 

2.2.3.2.a 

2.2.3.2.b 

2.2.3.2.c 

In the Wallace Yard Visitor Center Area- west of road and south of 
I-90: 

2.2.3.2.a.(i) 

2.2.3.2.a.(ii) 

2.2.3.2.a.(iii) 

Based on previously obtained sampling results, 
removal of soils with lead concentrations greater 
than 700 mg/kg to a depth of 1 foot; 

placement of clean fill to ensure a 12-inch clean 
barrier in all areas; and 

placement of a vegetated barrier as specified by 
the RAD Drawings and RA Work Plan. 

In the Wallace Yard Visitor Center Parking Area- east of road and 
south ofl-90, limited removal of soils at the edge of the barrier area 
to maintain a smooth transition as specified by the RAD Drawings 
and RA Work Plan. 

In Area WY-4 of Wallace Yard, removal and/or capping in the area 
of sample WY -148 only, as specified by the RAD Drawings and RA 
Work Plan. 

Other Removals and Disposal Component of Work: In addition to the removals 
described above, additional selected removals may be performed in certain localized 
areas of Wallace Yard: 
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Drawings (RAD Drawings) (Attachment C to this SOW). A design narrative and supporting 

details for the RAD Drawings are provided in the Response Action Work Plan (RA Work Plan) 

(Attachment B to this SOW). This Element of Work includes the following: 

• Removal of contaminated soil from common use areas of the Hercules Mill Site as specified 

in the RAD Drawings and RA Work Plan; 

• Sampling within the former foundation area at the Hercules Mill Site; 

• Disposal of the removed material either On-Site (locations approved by EPA) or Off-Site; 

• Placement of vegetated and gravel barriers at specified locations in common use areas within 

the Hercules Mill Site; 

• Placement of access controls at specified locations at the Hercules Mill Site; and 

• Removal and proper disposal of any concentrate accumulations that may be identified during 

implementation of this Element of Work. 

2.3.2 Performance Objectives 

The objectives of the Hercules Mill Site Element of Work and its components are to: 

• 

• 

• 

• 

• 

• 

• 

• 

• 

Prevent unacceptable human exposure to Mine Waste and material contaminated with Mine 

Waste as described below in Section 2.3.3; 

Minimize migration of Mine Waste and material contaminated with Mine Waste on and off 

of the Hercules Mill Site; 

Minimize the damage to non-abandoned structures, amenities, and vegetation; 

Protect barriers from damage due to unauthorized access; 

Properly dispose of any Waste Materials that may be generated during implementation of this 

Element of Work; 

Minimize dispersal of contaminants from the Hercules Mill Site and sequence work to avoid 

croBtamination of clean barriers installed pursuant to this SOW or other response 
act on~ 

J 
Characterize and respond to remTI)i · releases of hazardous substances within the Hercules 
Mill Site, consistent with this S .• 

J 
Minimize the disruptions and construction related impacts to local traffic, drainage patterns, 

roads, utilities, property owners, and communities; and 

Remove and properly dispose of any concentrate accumulations that may be identified during 

implementation of this Element ofWork. 
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2.4.3.3.b 

after removal of rail mate als. If rail or other track materials are 
underneath a paved road, hey need not be removed. 

azardous Substance Release Areas: If 
previously unidentifie locations of releases of hazardous 
substances resulting from prior railroad operations are discovered 
within the former Ninemile Spur Line railroad right-of-way during 
implementation of the various components ofwork, and if such 

previously unidentified locations of releases of hazardous substances 

present an unacceptable risk to human health and the environment, 
such releases shall be addressed in accordance with Section VII of 
the Consent Decree. Settling Defendants, EPA or the State may 
propose the following: 

2.4.3.3.b.(i) 

2.4.3.3.b.(ii) 

2.4.3.3.b.(iii) 

2.4.3.3.b.(iv) 

Unless otherwise approved by EPA, the location 
shall be sampled and the samples analyzed in 
accordance with a sampling and analysis plan 
that is subject to the review of EPA and the State 
and approval of EPA. 

Based on the sampling and analytical results and 
consultation with EPA, Settling Defendants shall 
make an evaluation as to whether any follow-up 
action is required for the area. If the evaluation 
indicates that additional activities, consistent 
with the Scope of the Response Action as 
defined within Paragraph 15(b) of the CD, are 
necessary (i.e. removals, placement of protective 
barriers, etc.) and if the reopener conditions in 
Paragraph 86 or 87 of the Consent Decree are 
satisfied, then a plan for implementation of the 
response activities shall be developed. The 
evaluation and plan shall consider the type of 
material found, concentration in the affected 
area, available site access, and potential impact 
on the surrounding communities and the 
environment. 

The evaluation and proposed plan of action, 
including all related analytical data results from 
the sampling shall be provided to EPA no later 
than thirty (30) calendar days from receipt of 
sampling results. The response action for the 
area shall be subject to the review of EPA and 
the State and approval of EPA. 

If the Settling Defendants, EPA and the State 
cannot agree upon a response action for 
addressing such previously unidentified release 
areas, resolution of the disagreement shall be 
subject to the dispute resolution provisions of 
the CD. 
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3.3 Initiation of Operation Report 

The Initiation of Operation Report serves as Settling Defendants' notification of and documentation 

supporting the commencement of a particular Element of Work, as applicable, under Section 5. The 

Report should include all relevant analyses, data, and other information used to support Settling 

Defendants' contention that the particular Element of Work has begun at the time specified by Settling 

Defendants. 

3.4 Completion of an Element of Work Report 

The Completion of an Element of Work Report shall be submitted in accordance with the schedule 
specified in Section 5. The content of the report shall comply with the requirements specified in Section 

1.4.16 of this SOW and Section XIV of the CD. This Report should include the following information: 

• 

• 

• 

Overall description of the Report, including purpose and a general description of the portion of the 

Work covered by the Report and the associated Element of Work. The general description shall 
include a description of the Work that was undertaken, objectives, period of operation, and 

Performance Standards. 

Findings and results of the pre-certification inspection, including documentation supporting the 
conclusion that the Performance Standards, as specified within this SOW, have been attained. 

Certification of construction completion (if applicable) including: f.) 
• A completed punch list from the inspection of the completed constructio(.} .._:....... 

• A certification (as applicable) by a registered Professional Engineer that construction 
activities have been completed according to the final design. 

• A Construction As-Built Report (if applicable) that includes the following information: 

• As-built drawings and specifications, signed and stamped by a registered Professional 
Engineer. 

• QAIQC records (as applicable). 

• Summary of any modifications. 

• Cross-references to relevant or specific information contained in other documents, as appropriate. 

• A statement, in the form specified by Section 1.4.16 of this SOW and Section XIV of the CD, by a 
registered professional engineer (if applicable) and/or Settling Defendants' Project Coordinator that 
the portion of the Work has been completed in full satisfaction of the requirements of the CD. 

3.5 Completion of the Obligation Report 

If individual Completion of an Element of Work Reports were not submitted for all four Elements of 

Work and approved by EPA, then after all Elements of the Work have been fully performed, as set forth 

in Paragraph 53, Section XIV of the CD, a Completion of the Obligation Report shall be submitted. The 

Report shall include the certification statements required by Section XIV of the CD. 
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or milestones are specified in Section 5. The CD and this SOW may require the submission of additional 

documents and additional milestone events, not listed herein. 

4.1 General 

• Revised Section 5 of SOW showing actual dates for scheduled items that are dependent on entry of 

the Consent Decree 

• Final Project Construction Schedule 

• Final Project QA/QC Plan 

• Project Health and Safety Plan 

• Monthly Progress Reports 

• Maintenance and Repair Plan 

t.. Annual Pw8£8!!!'1 ~cpOILS fbi Basifi Properly Remedtauon Program activHy On the ~pdf Lhies 

• Final Second Annual Updated Project Construction Schedule 

4.2 Wallace Yard Element of Work 

• Commence Start of the Wallace Yard Element of Work 

• Initiation of Operation Report for the Wallace Yard Element of Work 

• Completion of all components of the Wallace Yard Element of Work other than Maintenance and 

Repair 

• Pre-certification Inspection for the Wallace Yard Element of Work 

• Completion of an Element of Work Report for the Wallace Yard Element of Work 

4.3 Hercules Mill Site Element of Work 

• Final Removal Characterization Sampling and Analysis Plan for Hercules Mill Site 

• Commence Start of the Hercules Mill Site Element of Work 

• Initiation of Operation Report for the Hercules Mill Site Element of Work 

• Completion of all components of the Hercules Mill Site Element of Work other than Maintenance and 

Repair 

• Pre-certification Inspection for the Hercules Mill Site Element of Work 

• Completion of an Element of Work Report for the Hercules Mill Site Element of Work 
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4.4 Ninemile Element of Work 

• Commence Start of the Ninemile Element of Work 

• Initiation of Operation Report for the Ninemile Element of Work 

• Completion of all components of the Ninemile Element of Work other than Maintenance and Repair 

• Pre-certification Inspection for the Ninemile Element of Work 

• Completion of an Element of Work Report for the Ninemile Element of Work 

4.5 Canyon Creek Element of Work 

• Commence Start of the Canyon Creek Element of Work 

• Initiation of Operation Report for the Canyon Creek Element of Work 

• Completion of all components of the Canyon Creek Element of Work other than Maintenance and 
Repair 

• Pre-certification Inspection for the Canyon Creek Element of Work 

• Completion of an Element of Work Report for the Canyon Creek Element of Work 

4.6 Completion of the Obligation Report 

5.0 OVERALL PROJECT SCHEDULE 

This section provides schedules required of Settling Defendants for the deliverables and initiation and completion 
of the Elements of Work set forth in Section 4. This section also specifies schedules for other submissions and 

milestone events as well as goals for EPA's and the State's review. 

5.1 Cooperation 

The Settling Defendants, EPA and the State agree to discuss issues and concerns as necessary prior to 
submission of documents and comments. 

5.2 Timely Review 

EPA and the State shall make good faith efforts to meet the goals for their review set forth below. 

5.3 General Deliverables and Scheduled Items 

I Activity 

Revised Section 5 of SOW showing actual dates for scheduled items 
that depend on entry (J + ~ C.. 0 
Submit Revised Draft Proposed Project Construction Schedule 

. EPA and State Review of the Revised Draft Proposed 
Project Construction Schedule 

Wallace Yard & Spur Lines Site SOW 
35 

I Scheduled Deadlines 

To be submitted within one week after entry 
of the CD 

To be submitted within one week after entry 
of CD 

To be completed within 3 weeks after receipt 
by EPA and the State 

I 



I Activity 

. Re-submission (if a notice of disapproval is received) 

. Final Project Construction Schedule 

Submit Draft Second Annual Update of Project Construction Schedule 

. EPA and State Review of the Draft Second Annual Update 
of Project Construction Schedule 

. Re-submission (if a notice of disapproval is received) 

. Final Second Annual Updated Project Construction Schedule 

Project QAJQC Plan 

. Draft Project QAJQC Plan 

. EPA and State Review of the Draft Project QAJQC Plan 

. Re-submission (if a notice of disapproval is received) 

. Final Project QAJQC Plan 

Project Health and Safety Plan 

Monthly Progress Reports 

i1ttUUII!Itil!e~U~!!I! ~ef'(IJit~ tel e!~fn P!~f'!U' ~etnedi!rfen P!"~l!lft 
a111i1 iii liM liuu;hui 8~1 li11$din~ 8eliemt!Mts 

Incident Reports (e.g. Spills, etc.) 

Technical Memoranda 

5.4 Wallace Yard Element of Work 

I Activity 

Commence Start of the Wallace Yard Element of Work 
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I Scheduled Deadlines I 
To be submitted within 2 weeks or such 
longer time as specified by EPA after receipt 
by Settling Defendants of a notice of 
disapproval 

To be submitted within 2 weeks of receipt by 
Settling Defendants of EPA's final approval 

To be submitted by February I, 2010 

To be completed within 3 weeks after receipt 
by EPA and the State 

To be submitted within 2 weeks or such 
longer time as specified by EPA after receipt 
by Settling Defendants of a notice of 
disapproval 

To be submitted within 2 weeks of receipt by 
Settling Defendants of EPA's final approval 

To be submitted within I week after entry of 
CD 

To be completed within 3 weeks after receipt 
by EPA and the State 

To be submitted within 2 weeks or such 
longer time as specified by EPA after receipt 
of a notice of disapproval 

To be submitted within 2 weeks of receipt by 
Settling Defendants of EPA's final approval 

To be submitted within I week after entry of 
CD 

To be submitted by the I Oth of the month 
following the reporting period during the 
construction season. The reporting period 
shall be a calendar month beginning with the 
first full calendar month after entry of the CD 

lie Iss aul!naitttd by f9eccntbet 91 cad 3 iMF 

As necessary 

As necessary 

I Scheduled Deadlines I 
Within two weeks after entry of the CD, or as 
otherwise approved in the Project 
Construction Schedule 



Activity Scheduled Deadlines 

Commence Start of the Ninemile Element of Work As per the approved Project Construction 
Schedule 

Initiation of Operation Report for the Ninemile Element of Work To be submitted within 2 weeks after the start 
of the Ninemile Element of Work 

Completion of all components of the N inemile Element of Work other As per the approved Project Construction 

than Maintenance and Repair Schedule 

Pre-certification Inspection for the Ninemile Element of Work To be requested of EPA by Settling 
Defendants within 45 days after completion of 
the Ninemile Element of Work other than 
Maintenance and Repair 

Completion of an Element of Work Report for the N inemile Element of To be submitted within 30 days after the pre-

Work certification inspection provided that, based 
on the results of the inspection, Settling 
Defendants continue to believe that this 
Element of Work other than Maintenance and 
Repair has been fully performed and the 
Performance Standards attained 

5.7 Canyon Creek Element of Work 

I Activity I Scheduled Deadlines I 
Commence Start of the Canyon Creek Element of Work As per the approved Project Construction 

Schedule 

Initiation of Operation Report for the Canyon Creek Element of Work To be submitted within 2 weeks after the start 
of the Canyon Creek Element of Work 

Completion of all components of the Canyon Creek Element of Work As per the approved Project Construction 

other than Maintenance and Repair Schedule 

Pre-certification Inspection for the Canyon Creek Element of Work To be requested of EPA by Settling 
Defendants within 45 days after completion of 
the Canyon Creek Element of Work other 
than Maintenance and Repair 

Completion of an Element of Work Report for the Canyon Creek To be submitted within 30 days after the pre-
Element of Work certification inspection provided that, based 

on the results of the inspection, Settling 
Defendants continue to believe that this 
Element of Work other than Maintenance and 
Repair has been fully performed and the 
Performance Standards attained 

5.8 Maintenance and Repair Plan 

Activity Scheduled Deadlines 

Draft M&R Plan To be submitted no later than 90 day~ntry 
of CD 

EPA and State review of M&R Plan To be completed within four weffter 
receipt by EPA and the State 
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